

Project Planning Phase
Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	07 February 2026
Team ID	
Project Name	Car Rental Request Automation in ServiceNow Using Service Catalog and Workflows.
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority
Sprint-1	Car Rental Request	USN-1	As a requester, I can submit a car rental request with the required details.	3	High
Sprint-1	Car Rental Request	USN-2	As a requester, I can select the required car type.	2	High
Sprint-1	Request Tracking	USN-3	As a requester, I can track my submitted car rental request.	2	High
Sprint-2	Request Approval	USN-4	As an approver, I can approve or reject a car rental request.	3	High
Sprint-2	Task Management	USN-5	As a Transport Team member, I can receive a catalog task after approval.	3	High
Sprint-2	Notification	USN-6	As a requester, I can receive an email when my request is approved.	2	Medium
Sprint-3	Car Unavailability	USN-7	As a system, I can create an incident when a car is unavailable.	3	Medium

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority
Sprint-3	Request Processing	USN-8	As a requester, I can receive confirmation that my request has been processed.	2	Medium

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)
Sprint-1	7	6 Days	26 Sep 2026	30 Sep 2026	7
Sprint-2	8	6 Days	01 Oct 2026	7 Oct 2026	8
Sprint-3	5	6 Days	08 Oct 2022	15 Oct 2026	5

Velocity:

Total Story Points = $7 + 8 + 5 = 20$

Average Velocity = Total Story Points ÷ Number of Sprints

Velocity = $20 \div 3 = 6.67$ story points/sprint

Project Velocity = 6.67 story points per sprint.

